
110 START WORK BELOW OHW 013JUL15* 

120 TEMP FACILITIES 2d 30JUN15 01JUL 15 

130 TESC & SILT FENCE 6d 02JUL15 09JUL15 

140 CONTAMINATED MATERIAL HANDLING AREA 2d 10JUL15 13JUL15 

150 TRAFFIC CONTROL 2d 02JUL 15 03JUL 15 

160 BEACH ACCESS ROADS 2d 13JUL15 14JUL15 

170 CLEARING & WOODY DEBRIS REMOVAL 10d 15JUL15 28JUL15 

180 DEMO & RAMP REMOVAL 3d 10JUL15 14JUL15 

190 WELLABANDONMENT 3d 29JUL 15 31JUL 15 

200 EXCAVATION 40d 29JUL 15 22SEP15 

210 LOADOUT CONTAMINATED 42d 29JUL 15 24SEP15 

220 BACKFILL BEACH (to 28.5) 40d 30JUL 15 23SEP15 

230 REINFORCEMENT GEOTEXTILE (above 28.5) 8d 08SEP15 17SEP15 

240 TOPSOIL 7d 18SEP15 28SEP15 

250 JUTE MATTING 5d 29SEP15 050CT15 

260 LANDSCAPING 30d 060CT15 16NOV15 

270 LOG RETURN 5d 24SEP15 30SEP15 

280 OTHER ROCK PLACEMENT & RAMP RETURN 6d 24SEP15 010CT15 

290 REMOVE ACCESS ROADS & TEMP 6d 020CT15 090CT15 

300 COMPLETE WORK BELOW OHW 0 02NOV15 * 

310 DEMOBILIZE MAJOR EQUIPMENT 5d 120CT15 160CT15 

320 FINAL DEMOBILIZATION 2d 17NOV15 18NOV15 

330 SUBSTANTIAL COMPLETION 0 18NOV15 

Start date 21APR15 
Finish date 18NOV15 
Data date 21APR15 
Run date 27FEB15 
Pa e number 1A 
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